
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/10/2008

ESTIMATE SUMMARY 09:34:44

CONTID: C14930R        ESTIMATE NO: 0009 FINL 2005

PCN: 14930R-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Blacks Gulch Bridge PERCENT TIME:

PROJECT NO: BR 064A-008                   

Blacks Gulch Bridge

NAME OF ROAD: 064A

PROJECT COUNTIES: RIO BLANCO

CONTRACTOR:

TRICON 2, LLC PAY PERIOD ENDING 07/10/2008 DATE TIME STARTED 10/04/2006

823 S. Perry Street, Ste 110 DATE LET 08/31/2006 DATE WORK BEGAN 10/23/2006

 DATE AWARDED 09/26/2006 DATE TIME STOPPED 09/28/2007

 DATE CONTRACT EXECUTED 10/04/2006 DATE ACCEPTED 09/28/2007

CASTLE ROCK CO 80104     303 688 9568 DATE NOTICE TO PROCEED 10/04/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,538,349.86 PARTICIPATING $ $ -8,052.20

AWARD PROJECT AMT: 1,582,889.61 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 1,619.56

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.45

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

9/30/2007 ??:??:??

9/30/2007 ??:??:??

100.00%

-0.02

-8,052.20

-8,052.20

-6,432.64

$

$

$

$

1,538,349.88

0.00

1,538,349.88

0.00

1,538,349.88

0.00

0.00

1,538,349.88

0.00

AMOUNT DUE 1,538,349.88 -6,432.64

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ -6,432.64

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

360.0
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PCN: 14930R-BID   ESTIMATE RUN 07/10/2008

PROJECT: BR 064A-008                   ESTIMATE NO: 0009 09:34:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 BLACK'S GULCH ROADWAY 

0005 CLEARING AND GRUBBING 0.800 0.800

L S 0.000 0.00

29,001.33000 0.800 23,201.06

201-00000  
 

0010 *REMOVAL OF DELINEATOR 8.000 8.000

EACH 0.000 0.00

12.00000 8.000 96.00

202-00090  
 

0015 REMOVAL OF ASPHALT MAT 3,202.000 3,202.000

SY  0.000 0.00

2.95000 3,202.000 9,445.90

202-00220  
 

0020 *REMOVAL OF PAVEMENT MARKING 1,103.000 1,103.000

SF  0.000 0.00

2.11000 1,103.000 2,327.33

202-00250  
 

0025 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

34,613.16000 1.000 34,613.16

202-00400  
 

0030 *REMOVAL OF GROUND SIGN 7.000 7.000

EACH 0.000 0.00

76.67000 7.000 536.69

202-00810  
 

0035 REMOVAL OF FENCE 813.000 813.000

LF  0.000 0.00

3.00000 813.000 2,439.00

202-01000  
 

0040 SAWING ASPHALT MATERIAL (6 INCH) 52.000 52.000

LF  0.000 0.00

18.79000 52.000 977.08

202-05026  
 

0045 REMOVAL OF DETOUR 1.000 1.000

L S 0.000 0.00

77,421.33000 1.000 77,421.33

202-06000  
 

0050 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,899.000 2,899.000

CY  0.000 0.00

21.24000 2,899.000 61,574.76

203-00060  
 

0055 BLADING (DELETED BY 105 DATED 10/17/07) 0.000 0.000

HOUR 0.000 0.00

119.79000 0.000 0.00

203-01500  
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PCN: 14930R-BID   ESTIMATE RUN 07/10/2008

PROJECT: BR 064A-008                   ESTIMATE NO: 0009 09:34:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 BLACK'S GULCH ROADWAY 

0060 TOPSOIL 379.000 379.000

CY  0.000 0.00

19.52000 379.000 7,398.08

207-00205  
 

0065 EROSION LOG (12 INCH) 2,296.000 2,296.000

LF  0.000 0.00

11.11000 2,296.000 25,508.56

208-00002  
 

0070 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

208-00045  
 

0075 EROSION CONTROL SUPERVISOR 0.800 0.800

L S 0.000 0.00

12,000.00000 0.800 9,600.00

208-00200  
 

0080 *SEEDING (NATIVE) 3.000 3.000

ACRE 0.000 0.00

902.11000 3.000 2,706.33

212-00006  
 

0085 *MULCHING (WEED FREE STRAW) 3.000 3.000

ACRE 0.000 0.00

1,842.11000 3.000 5,526.33

213-00004  
 

0090 *MULCH TACKIFIER 300.000 300.000

LB  0.000 0.00

8.42000 300.000 2,526.00

213-00061  
 

0095 *SOIL RETENTION BLANKET (COCONUT) 0.000 0.000

SY  0.000 0.00

8.42000 0.000 0.00

216-00037  
 

0100 *MONITORING TECHNICIAN (DELETED BY 105 DATED 10/17/07) 0.000 0.000

HOUR 0.000 0.00

103.16000 0.000 0.00

250-00050  
 

0105 *ENVIRONMENTAL HEALTH AND SAFETY 1.000 1.000

L S 0.000 0.00

6,134.48000 1.000 6,134.48

250-00100  
 

0110 *HEALTH AND SAFETY OFFICER 5.000 5.000

HOUR 0.000 0.00

168.42000 5.000 842.10

250-00110  
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PCN: 14930R-BID   ESTIMATE RUN 07/10/2008

PROJECT: BR 064A-008                   ESTIMATE NO: 0009 09:34:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 BLACK'S GULCH ROADWAY 

0115 *MATERIAL SAMPLING AND DELIVERY 3.000 3.000

EACH 0.000 0.00

821.05000 3.000 2,463.15

250-00120  
 

0120 AGGREGATE BASE COURSE (CLASS 3) 901.240 901.240

TON 0.000 0.00

19.54000 901.240 17,610.23

304-03000  
 

0125 AGGREGATE BASE COURSE (CLASS 6) 2,671.790 2,671.790

TON 0.000 0.00

22.90000 2,671.790 61,183.99

304-06000  
 

0130 *HOT MIX ASPHALT (GRADING SX) (75) 665.290 665.290

TON 0.000 0.00

73.68000 665.290 49,018.57

403-34701  
 

0135 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 41.240 41.240

TON 0.000 0.00

736.84000 41.240 30,387.28

411-03352  
 

0140 *EMULSIFIED ASPHALT (SLOW-SETTING) 15.000 15.000

GAL 0.000 0.00

12.63000 15.000 189.45

411-10255  
 

0145 END POST 9.000 9.000

EACH 0.000 0.00

173.68000 9.000 1,563.12

607-00005  
 

0150 CORNER AND LINE BRACE POST 2.000 2.000

EACH 0.000 0.00

281.40000 2.000 562.80

607-00010  
 

0155 FENCE BARBED WIRE WITH TREATED WOODEN POSTS 961.000 961.000

LF  0.000 0.00

10.21000 961.000 9,811.81

607-01100  
 

0160 FENCE (TEMPORARY) 967.000 967.000

LF  0.000 0.00

3.05000 967.000 2,949.35

607-11580  
 

0165 *DELINEATOR (TYPE I) 7.000 7.000

EACH 0.000 0.00

22.11000 7.000 154.77

612-00001  
 



CONTID: C14930R        COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 14930R-BID   ESTIMATE RUN 07/10/2008

PROJECT: BR 064A-008                   ESTIMATE NO: 0009 09:34:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 BLACK'S GULCH ROADWAY 

0170 *DELINEATOR (TYPE III) 4.000 4.000

EACH 0.000 0.00

27.37000 4.000 109.48

612-00003  
 

0175 *SIGN PANEL (CLASS II) (DELETED BY 105 DATED 10/17/07) 0.000 0.000

SF  0.000 0.00

31.58000 0.000 0.00

614-00012  
 

0180 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) (DELETED BY 105 DATED 10/17/07)

0.000 0.000

LF  0.000 0.00

52.63000 0.000 0.00

614-01582  
 

0185 DETOUR CULVERT PIPE 400.000 400.000

LF  0.000 0.00

200.70000 400.000 80,280.00

617-03010  
 

0190 *CONSTRUCTION SURVEYING 0.600 0.600

L S 0.000 0.00

18,673.68000 0.600 11,204.21

625-00000  
 

0195 *MOBILIZATION 0.800 0.800

L S 0.000 0.00

217,183.86000 0.800 173,747.09

626-00000  
 

0200 *PAVEMENT MARKING PAINT 61.300 62.300

GAL -1.000 -263.16

263.16000 61.300 16,131.71

627-00001  
 

0205 *SURVEY MONUMENT (TYPE 2) 1.000 1.000

EACH 0.000 0.00

947.37000 1.000 947.37

629-01002  
 

0210 *FLAGGING 480.500 480.500

HOUR 0.000 0.00

25.79000 480.500 12,392.10

630-00000  
 

0215 *TRAFFIC CONTROL INSPECTION 95.000 87.000

DAY 8.000 926.32

115.79000 95.000 11,000.05

630-00007  
 

0220 *TRAFFIC CONTROL MANAGEMENT 35.000 34.000

DAY 1.000 468.42

468.42000 35.000 16,394.70

630-00012  
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PCN: 14930R-BID   ESTIMATE RUN 07/10/2008

PROJECT: BR 064A-008                   ESTIMATE NO: 0009 09:34:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 BLACK'S GULCH ROADWAY 

0225 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 4.000

EACH 0.000 0.00

157.89000 4.000 631.56

630-80336  
 

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 4.000

EACH 0.000 0.00

26.32000 4.000 105.28

630-80341  
 

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 6.000 5.000

EACH 1.000 26.32

26.32000 6.000 157.92

630-80342  
 

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 15.000 15.000

EACH 0.000 0.00

26.20000 15.000 393.00

630-80343  
 

0245 *PORTABLE MESSAGE SIGN PANEL 65.000 63.000

DAY 2.000 210.52

105.26000 65.000 6,841.90

630-80359  
 

0250 *DRUM CHANNELIZING DEVICE 45.000 45.000

EACH 0.000 0.00

26.32000 45.000 1,184.40

630-80360  
 

0255 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 
(DELETED BY 105 DATED 10/17/07)

0.000 0.000

EACH 0.000 0.00

26.32000 0.000 0.00

630-80363  
 

0260 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 11.000 11.000

EACH 0.000 0.00

26.32000 11.000 289.52

630-80364  
 

0265 CONCRETE BARRIER (TEMPORARY) 516.000 516.000

LF  0.000 0.00

35.71000 516.000 18,426.36

630-80370  
 

0270 *TRAFFIC CONE (DELETED BY 105 DATED 10/17/07) 0.000 0.000

EACH 0.000 0.00

5.26000 0.000 0.00

630-80380  
 

0275 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
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PCN: 14930R-BID   ESTIMATE RUN 07/10/2008

PROJECT: BR 064A-008                   ESTIMATE NO: 0009 09:34:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 BLACK'S GULCH ROADWAY 

0280 F/A FUEL COST ADJUSTMENT (DELETED BY 105 DATED 
10/17/07)

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0285 F/A ON-THE-JOB TRAINEE (DELETED BY 105 DATED 10/17/07) 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0290 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0295 F/A QUALITY INCENTIVE PAYMENT (DELETED BY 105 DATED 
10/17/07)

0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0300 F/A ESB PROGRAM (DELETED BY 105 DATED 10/17/07) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

CAT 0200 $1,368.42 800,505.36CURRENT AMT 800,505.36 $$

CAT NO0201 CULVERT REPLACEMENT 

0305 CLEARING AND GRUBBING 0.200 0.200

L S 0.000 0.00

29,001.33000 0.200 5,800.27

201-00000  
 

0310 REMOVAL OF PIPE 135.000 135.000

LF  0.000 0.00

62.67000 135.000 8,460.45

202-00035  
 

0315 REMOVAL OF ASPHALT MAT 340.000 340.000

SY  0.000 0.00

2.95000 340.000 1,003.00

202-00220  
 

0320 REMOVAL OF GUARDRAIL TYPE 3 125.000 125.000

LF  0.000 0.00

7.07000 125.000 883.75

202-01130  
 

0325 REMOVAL OF END ANCHORAGE 2.000 2.000

EACH 0.000 0.00

1,740.00000 2.000 3,480.00

202-01300  
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PCN: 14930R-BID   ESTIMATE RUN 07/10/2008

PROJECT: BR 064A-008                   ESTIMATE NO: 0009 09:34:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 CULVERT REPLACEMENT 

0330 SAWING ASPHALT MATERIAL (6 INCH) 60.000 60.000

LF  0.000 0.00

18.79000 60.000 1,127.40

202-05026  
 

0335 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 3,726.000 3,726.000

CY  0.000 0.00

20.00000 3,726.000 74,520.00

203-00010  
 

0340 ROLLING 18.500 18.500

HOUR 0.000 0.00

111.72000 18.500 2,066.82

203-01140  
 

0345 BLADING 2.000 2.000

HOUR 0.000 0.00

119.79000 2.000 239.58

203-01500  
 

0350 BACKHOE 14.000 14.000

HOUR 0.000 0.00

163.77000 14.000 2,292.78

203-01510  
 

0355 DOZING 18.000 18.000

HOUR 0.000 0.00

123.05000 18.000 2,214.90

203-01550  
 

0360 FRONT END LOADER (RUBBER TIRE) 10.000 10.000

HOUR 0.000 0.00

129.13000 10.000 1,291.30

203-01590  
 

0365 POTHOLING 2.000 2.000

HOUR 0.000 0.00

300.00000 2.000 600.00

203-01597  
 

0370 STRUCTURE BACKFILL (CLASS 1) 338.000 338.000

CY  0.000 0.00

58.82000 338.000 19,881.16

206-00100  
 

0375 TOPSOIL 420.000 420.000

CY  0.000 0.00

19.52000 420.000 8,198.40

207-00205  
 

0380 EROSION LOG (12 INCH) 590.000 590.000

LF  0.000 0.00

11.11000 590.000 6,554.90

208-00002  
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PCN: 14930R-BID   ESTIMATE RUN 07/10/2008

PROJECT: BR 064A-008                   ESTIMATE NO: 0009 09:34:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 CULVERT REPLACEMENT 

0385 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

208-00045  
 

0390 EROSION CONTROL SUPERVISOR 0.200 0.200

L S 0.000 0.00

12,000.00000 0.200 2,400.00

208-00200  
 

0395 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 103.000 104.000

GAL -1.000 -52.22

52.22000 103.000 5,378.66

209-00600  
 

0400 *RESET SIGN PANEL 2.000 2.000

EACH 0.000 0.00

105.26000 2.000 210.52

210-00815  
 

0405 RESET FENCE 150.000 150.000

LF  0.000 0.00

3.00000 150.000 450.00

210-01000  
 

0410 *SEEDING (NATIVE) 0.780 0.780

ACRE 0.000 0.00

902.11000 0.780 703.65

212-00006  
 

0415 *MULCHING (WEED FREE STRAW) 0.780 0.780

ACRE 0.000 0.00

1,842.11000 0.780 1,436.85

213-00004  
 

0420 *MULCH TACKIFIER 78.000 78.000

LB  0.000 0.00

8.42000 78.000 656.76

213-00061  
 

0425 *SOIL RETENTION BLANKET (COCONUT) 525.000 525.000

SY  0.000 0.00

8.42000 525.000 4,420.50

216-00037  
 

0430 AGGREGATE BASE COURSE (CLASS 6) 950.000 950.000

TON 0.000 0.00

22.90000 950.000 21,755.00

304-06000  
 

0435 *HOT MIX ASPHALT (GRADING SX) (75) 92.860 92.860

TON 0.000 0.00

73.68000 92.860 6,841.92

403-34701  
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PCN: 14930R-BID   ESTIMATE RUN 07/10/2008

PROJECT: BR 064A-008                   ESTIMATE NO: 0009 09:34:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 CULVERT REPLACEMENT 

0440 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 5.760 5.760

TON 0.000 0.00

736.84000 5.760 4,244.20

411-03352  
 

0445 *EMULSIFIED ASPHALT (SLOW-SETTING) 5.000 5.000

GAL 0.000 0.00

12.63000 5.000 63.15

411-10255  
 

0450 GROUTED RIPRAP 5.000 5.000

CY  0.000 0.00

300.00000 5.000 1,500.00

506-00030  
 

0455 *CONCRETE CLASS B 10.000 10.000

CY  0.000 0.00

915.79000 10.000 9,157.90

601-01000  
 

0460 *REINFORCING STEEL 400.000 400.000

LB  0.000 0.00

1.00000 400.000 400.00

602-00000  
 

0465 48 INCH PLASTIC PIPE 140.000 140.000

LF  0.000 0.00

172.05000 140.000 24,087.00

603-50048  
 

0470 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 125.000 125.000

LF  0.000 0.00

24.68000 125.000 3,085.00

606-00301  
 

0475 *END ANCHORAGE (NONFLARED) 2.000 2.000

EACH 0.000 0.00

2,196.84000 2.000 4,393.68

606-02003  
 

0480 FENCE (TEMPORARY) 110.000 110.000

LF  0.000 0.00

3.05000 110.000 335.50

607-11580  
 

0485 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) (DELETED BY 105 DATED 10/17/07)

0.000 0.000

LF  0.000 0.00

52.63000 0.000 0.00

614-01582  
 

0490 *CONSTRUCTION SURVEYING 0.400 0.400

L S 0.000 0.00

18,673.68000 0.400 7,469.47

625-00000  
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PCN: 14930R-BID   ESTIMATE RUN 07/10/2008

PROJECT: BR 064A-008                   ESTIMATE NO: 0009 09:34:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 CULVERT REPLACEMENT 

0495 *MOBILIZATION 0.200 0.200

L S 0.000 0.00

217,183.86000 0.200 43,436.77

626-00000  
 

0500 *PAVEMENT MARKING PAINT 6.000 6.000

GAL 0.000 0.00

263.16000 6.000 1,578.96

627-00001  
 

0505 *FLAGGING 0.000 0.000

HOUR 0.000 0.00

25.79000 0.000 0.00

630-00000  
 

0510 *TRAFFIC CONTROL INSPECTION 15.000 15.000

DAY 0.000 0.00

115.79000 15.000 1,736.85

630-00007  
 

0515 *TRAFFIC CONTROL MANAGEMENT 35.000 55.000

DAY -20.000 -9,368.40

468.42000 35.000 16,394.70

630-00012  
 

0520 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 2.000

EACH 0.000 0.00

157.89000 2.000 315.78

630-80336  
 

0525 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 4.000

EACH 0.000 0.00

26.32000 4.000 105.28

630-80341  
 

0530 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.000 32.000

EACH 0.000 0.00

26.32000 32.000 842.24

630-80342  
 

0535 *PORTABLE MESSAGE SIGN PANEL 49.000 49.000

DAY 0.000 0.00

105.26000 49.000 5,157.74

630-80359  
 

0540 *DRUM CHANNELIZING DEVICE 55.000 55.000

EACH 0.000 0.00

26.32000 55.000 1,447.60

630-80360  
 

0545 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.000 5.000

EACH 0.000 0.00

26.32000 5.000 131.60

630-80363  
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PCN: 14930R-BID   ESTIMATE RUN 07/10/2008

PROJECT: BR 064A-008                   ESTIMATE NO: 0009 09:34:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 CULVERT REPLACEMENT 

0550 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 5.000 5.000

EACH 0.000 0.00

26.32000 5.000 131.60

630-80364  
 

0555 CONCRETE BARRIER (TEMPORARY) 96.000 96.000

LF  0.000 0.00

35.71000 96.000 3,428.16

630-80370  
 

0560 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0635 TRAFFIC SIGNAL (TEMPORARY) TEMPORARY TRAFFIC SIGNAL 2.000 2.000

EACH 0.000 0.00

6,580.00000 2.000 13,160.00

630-86810  
 

CAT 0201 $-9,420.62 326,971.75CURRENT AMT 326,971.75 $$

CAT NO0300 BLACK'S GULCH STRUCTURE 

0565 STRUCTURE EXCAVATION 485.000 485.000

CY  0.000 0.00

18.01000 485.000 8,734.85

206-00000  
 

0570 STRUCTURE BACKFILL (CLASS 1) 260.000 260.000

CY  0.000 0.00

58.82000 260.000 15,293.20

206-00100  
 

0575 STRUCTURAL STEEL (GALVANIZED) 18,795.000 18,795.000

LB  0.000 0.00

4.00000 18,795.000 75,180.00

509-00001  
 

0580 BEARING DEVICE (TYPE II) 2.000 2.000

EACH 0.000 0.00

5,066.00000 2.000 10,132.00

512-00102  
 

0585 BRIDGE COMPRESSION JOINT SEALER 38.000 38.000

LF  0.000 0.00

100.00000 38.000 3,800.00

518-00000  
 

0590 *WATERSTOP 45.000 45.000

LF  0.000 0.00

105.26000 45.000 4,736.70

518-00100  
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PCN: 14930R-BID   ESTIMATE RUN 07/10/2008

PROJECT: BR 064A-008                   ESTIMATE NO: 0009 09:34:44

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 BLACK'S GULCH STRUCTURE 

0595 *CONCRETE CLASS D (BOX CULVERT) 299.000 299.000

CY  0.000 0.00

440.00000 299.000 131,560.00

601-03030  
 

0600 *CONCRETE CLASS D (WALL) 79.000 79.000

CY  0.000 0.00

440.00000 79.000 34,760.00

601-03050  
 

0605 *REINFORCING STEEL 78,676.000 78,676.000

LB  0.000 0.00

1.00000 78,676.000 78,676.00

602-00000  
 

CAT 0300 $0.00 362,872.75CURRENT AMT 362,872.75 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID-ITEMS 

0610 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00002  
 

0615 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

24,000.00000 1.000 24,000.00

620-00012  
 

0620 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

2,000.00000 2.000 4,000.00

620-00020  
 

CAT 0400 $0.00 48,000.00CURRENT AMT 48,000.00 $$

PROJECT TOTAL -8,052.20 $ 1,538,349.86CURRENT AMT 1,538,349.86 $$


